CONTI D: C20894

PCN: 20894- BI D

TIME ALLOW 6/30/2019 FI XED COVPLETI ON DAl

CONTRACT DESCRI PTI ON:
R5 SEC 3 & 7 CHAIN STATI ONS

PRQIECT NO NHPP5502- 090

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO. 0007 PROG

COFRS REPORTI NG CATEGORY: 5

R5 SEC 3 & 7 CHAIN STATI ONS

NAME OF ROAD:

PRQIECT COUNTI ES: OURAY

CHAFFEE
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY

TIME CHARGED: 311.0 DAYS

PERCENT TI ME: 99. 36

SAGUACHE
OTHERS

PAY PERI OD ENDI NG

Page 1
ESTI MATE RUN 07/ 23/ 2019

16:47: 27

ORI G TI ME ALLOW 12/14/201 FI XED COVPLETI ON DAl

07/ 22/ 2019

DATE TI ME STARTED 08/22/2018
08/ 22/ 2018

5400 M. Meeker Rd. DATE LET 07/ 12/ 2018 DATE WORK BEGAN
Suite A DATE AWARDED 08/ 02/ 2018 DATE TI ME SToPPeD 06/28/2019
DATE CONTRACT EXECUTED 08/16/2018 DATE ACCEPTED 06/ 28/ 2019
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 08/ 22/ 2018
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQIECT AMT: $ 1, 542, 585. 02 PARTI Cl PATI NG $ 1,542, 585. 03 $ 54, 130. 95
AWARD PRQJECT AM: $ 1, 376, 860. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 542, 585. 03 54, 130. 95
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 542, 585. 03 54,130. 95
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 20, 652. 90 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,521, 932.13 54, 130. 95
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNVENT 0.00 0.00
AMOUNT DUE 1,521, 932.13 54, 130. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 54,130. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00220

202- 00240

202- 00250

202- 00710

202- 00750

202-01030

203- 00010

203- 01597

203- 01622

208- 00002

C20894

20894- BI D
NHPP5502- 090

ROADWAY

| TEM
DESCRI PTI ON
Renoval of Delineator
*Rermoval of Asphalt Mat

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

*Renoval of Power Pole

Lum naire

*Renoval of

Road Cl osure Gate

*Renoval of

*Uncl assi fi ed Excavation (Conplete In Place)

*Pot hol i ng

Sweeping (Wth Pickup Broom

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
16. 00000
494. 000
sy
16. 00000
240. 300
sy
13. 00000
1, 870. 000
SF
6. 00000
5. 000
EACH
503. 00000
4. 000
EACH
66. 00000
2.000
EACH
665. 00000
1, 185. 000
oy
61. 00000
62. 000
HOUR
344. 00000
10. 500
HOUR
162. 00000
45.000
LF

5. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

494. 000
0. 000

494. 000

. 300
0. 000
. 300

1, 870.
0. 000
000

000

1, 870.

5. 000
0. 000
5. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

1,185
0. 000
000

000

1,185

62. 000
0. 000
62. 000

10. 500
0. 000
10. 500

45. 000
0. 000
45. 000

Page 2

ESTI MATE RUNO7/23/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:47: 27

AMOUNT

48.

7,904

3,123

11, 220

2,515

264.

1, 330.

72,285

21, 328

1,701.

225.

00

00

90

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0060 208-00020

0065

208- 00035

0070

208- 00046

0075

208- 00103

0080

208- 00105

0085

212- 00006

0090

212-00032

0095

213- 00002

0100

213- 00061

0105

240- 00000

0110 250-00010

C20894

NHPP5502- 090

20894-BID

| TEM
DESCRI PTI ON

*Silt Fence

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

*Renoval

and Di sposal of Sedinment (Labor)

*Renoval

and Di sposal of Sedinment (Equi pnent)

*Seedi ng (Native)

*Soi | Condi tioning

*Mul chi ng (Weed Free Hay)

*Mil ch Tacki fier

*W1dlife Biologist

*Environnental Heal th and Safety Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
908. 000
LF
3. 00000
204. 000
LF
8. 00000
5. 000
EACH
460. 00000
0. 000
HOUR
61. 00000
0. 000
HOUR
155. 00000
1. 420
ACRE
6, 123. 00000
1. 420
ACRE
10, 740. 00000
1. 420
ACRE
3, 945. 00000
0. 000
LB
16. 00000
11. 000
HOUR
146. 00000
1. 000
LS

6, 587. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

908. 000
0. 000
908. 000

204. 000
0. 000
204. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1.420
1.420

0. 000
1. 420
1.420

0. 000
1.420
1.420

0. 000
0. 000
0. 000

11. 000
0. 000
11.000

1. 000
0. 000
1. 000

Page 3

ESTI MATE RUN 07/ 23/ 2019

8,694

15, 250

5, 601.

.00

.00

.00

.00

.00

66

80

90

.00

.00

.00

16:47: 27

AMOUNT

2,724

1,632

2,300

8, 694

15, 250

5, 601.

1,606

6, 587

00

00

00

.00

.00

66

80

90

.00

00

00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20894-BID ESTI MATE RUNO7/23/2019
PRQIECT NHPP5502- 090 ESTI MATE NO 0007 16: 47: 27
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0115 250-00050 *Moni toring Techni ci an 18.500 18.500
HOUR 0. 000 0. 00
170. 00000 18. 500 3, 145. 00
0120 250-00120 *Material Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
374.00000 0. 000 0. 00
0125 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
cY 0. 000 0. 00
226. 00000 0. 000 0. 00
0130 250-00210 *Solid Waste Disposal 0. 000 0. 000
cY 0. 000 0. 00
91. 00000 0. 000 0. 00
0135 304-02000 *Aggregate Base Course (Class 2) 511. 080 511. 080
TON 0. 000 0. 00
52. 00000 511. 080 26,576. 16
0140 304-06000  *Aggregate Base Course (Cl ass 6) 1,042. 740 1,042. 740
TON 0. 000 0. 00
54. 00000 1,042.740 56, 307. 96
0145 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 961. 200 961. 200
TON 0. 000 0. 00
170. 00000 961. 200 163, 404. 00
0150 409-02015 *Cover Coat Material (Type II) 8,017. 000 8,017. 000
SY 0. 000 0. 00
2.00000 8,017. 000 16, 034. 00
0150 MATERI AL ALLOWANCE Cover Coat Material (Type Il) 0. 000
Sy 0. 000 0. 00
0. 40740 0. 000 0. 00
0155 411-10216 *Emul si fi ed Asphalt (CRS-2P) 3,414. 000 0. 000
GAL 3, 414. 000 9, 627. 48
2.82000 3,414. 000 9, 627. 48
0160 411-10255 *Enul sified Asphalt (Sl ow Setting) 525. 000 0. 000
GAL 525. 000 2,961.00
5. 64000 525. 000 2,961. 00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20894-BI D
PRQIECT NHPP5502- 090 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0165 503-00048 *Drilled Caisson (48 Inch) 32. 000
LF
1, 500. 00000
0170 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 175. 000
LF
60. 00000
0175 606-02003 *End Anchorage (Nonfl ared) 2.000
EACH
3, 776. 00000
0180 607-11525 Fence (Plastic) 300. 000
LF
5. 00000
0185 607-60625 *Road Closure Gate (Install Only) 3. 000
EACH
5, 144. 00000
0190 612-00001  Delineator (Type I) 0. 000
EACH
34. 00000
0195 612-00003 Del i neator (Type II1) 0. 000
EACH
37.00000
0200 613-00206 *2 Inch Electrical Conduit (Bored) 248. 000
LF
54. 00000
0205 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 836. 000
LF
19. 16000
0210 613-04130 *1-1/2 Inch Electrical Conduit (Liquidtight Flexible 25. 000
Met al )
LF
31. 00000
0215 613-07023 *Pul | Box (24"x36"x24") 1. 000
EACH

1, 946. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

32. 000
0. 000
32. 000

175. 000
0. 000
175. 000

2.000
0. 000
2.000

300. 000
0. 000
300. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

248. 000
0. 000
248. 000

5, 836. 000
0. 000
5, 836. 000

25. 000
0. 000
25. 000

1. 000
0. 000
1. 000

Page 5

ESTI MATE RUN 07/ 23/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:47: 27

AMOUNT

48, 000

10, 500

7,552

1, 500.

15, 432

13,392

111, 817

775.

1, 946.

00

00

00

00

00

.00

.00

00

76

00

00



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

613-07060

613-10000

613- 10000

613-10000

613- 10000

613-10000

613- 20100

613-20200

613-40012

613-50150

614-00011

C20894

20894-BID
NHPP5502- 090

| TEM
DESCRI PTI ON

ROADWAY

*Pul |

Box (18"x30"x18") Deep

*Wring (Mlas Pass)

*Wring (Mnarch Pass East)

*Wring (Mnarch Pass West)

*Wring (Curay)

*Wring (WIf Creek Pass)

*Li ght

Standard (Install Only)

*Lumi naire (Install

Only)

*Li ght

St andard Foundati on Speci al

*Secondary Servi ce Pedestal

Sign Panel (Cass I)

ESTI MATE NO 0

EACH

EACH

SF

COLORADO DEPARTMENT OF TRANSPORTATI ON

007

42.000

1, 740. 00000

1. 000

13, 640. 00000

1. 000

11, 521. 00000

1. 000

16, 174. 00000

1. 000

46, 628. 00000

1. 000

6, 729. 00000

24.000

750. 00000

48. 000

280. 00000

24.000

2,633. 00000

3. 000

5, 873. 00000

33. 000

56. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

42.000
0. 000
42.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

24.000
0. 000
24.000

48. 000
0. 000
48. 000

24.000
0. 000
24.000

3. 000
0. 000
3. 000

33. 000
0. 000
33. 000
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ESTI MATE RUN 07/ 23/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:47: 27

AMOUNT

73,080

13, 640

11, 521.

16,174

46, 628

6,729

18, 000

13, 440

63, 192

17,619

1, 848

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20894-BI D ESTI MATE RUNO7/23/2019
PRQIECT: NHPP5502- 090 ESTI MATE NO 0007 16:47: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 614-10123 *Variabl e Message Sign (Install Only) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0280 614-32900 *Monot ube Overhead Sign Cantilever (Install Only) 1. 000 1.000
EACH 0. 000 0. 00
9, 760. 00000 1.000 9, 760. 00
0285 614-86105 Telenetry (Field) 1. 000 1.000
EACH 0. 000 0. 00
3, 229. 00000 1. 000 3,229.00
0290 625-00000 *Construction Surveying 1. 000 0. 950
LS 0. 050 895. 00
17, 900. 00000 1. 000 17, 900. 00
0295 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00
239, 504. 08000 1. 000 239, 504. 08
0300 626-01104 *Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
9, 261. 00000 1.000 9, 261. 00
0305 627-00013 *Paverrent Marking Paint (H gh Build) 178. 500 178.500
GAL 0. 000 0. 00
108. 00000 178. 500 19, 278. 00
0310 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 762. 000 0. 000
SF 762. 000 12, 954. 00
17. 00000 762. 000 12, 954. 00
0315 627-30405 *Pref orned Thernopl astic Pavenent Marking 64. 400 0. 000
(Word- Symbol ) (Inlaid) o 64. 400 1 159. 20
18. 00000 64. 400 1, 159. 20
0320 630- 00000 *Fl aggi ng 418. 000 418. 000
HOUR 0. 000 0. 00
28. 20000 418. 000 11, 787. 60
0325 630-00007 *Traffic Control Inspection 52.000 52. 000
DAY 0. 000 0. 00

164. 00000 52. 000 8,528. 00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20894-BI D
PRQIECT NHPP5502- 090 ESTI MATE NO. 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0330 630-00012 *Traffic Control Managenent 147. 000
DAY
800. 00000
0335 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000
EACH
23.00000
0340 630-80342 *Construction Traffic Sign (Panel Size B) 29. 000
EACH
34. 00000
0345 630- 80355 *Portabl e Message Sign Panel 2.000
EACH
2, 820. 00000
0350 630-80360 *Drum Channel i zi ng Devi ce 37.000
EACH
23. 00000
0355 630-80380 *Traffic Cone 60. 000
EACH
1. 13000
0360 700-70010 F/ A M nor Contract Revisions 0. 000
FA
1. 00000
0365 700-70011 F/ A Partnering 0. 000
F A
1. 00000
0370 700-70034 F/ A Groundwat er Handling (Containerization & Anal ysis) 0. 000
FA
1. 00000
0375 700- 70060 F/ A Adjust Utilities 0. 000
F A
1. 00000
0380 700- 70082 F/ A Furnish & Install Electrical Service 8, 600. 620
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

147.000
0. 000
147. 000

11. 000
0. 000
11. 000

29. 000
0. 000
29. 000

2.000
0. 000
2.000

37. 000
0. 000
37.000

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8, 600. 620
0. 000
8, 600. 620

Page 8

ESTI MATE RUN 07/ 23/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:47: 27

AMOUNT

117, 600

253.

986.

5, 640

851.

67

8, 600

00

00

00

00

00

80

.00

.00

.00

.00

62



CONTI D:

C20894
20894-BID
NHPP5502- 090

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 9
ESTI MATE RUN 07/ 23/ 2019
16: 47: 27

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0385 700-70380

0395

630-80370

0400

630- 85010

0405

626- 00100

0415

626- 00100

0420

900- 00006

0425 900- 00006

CAT NO0400

0390 620-00020

0410 503-00310

ROADWAY

F/ A Erosion Control

*Concrete Barrier

(Temporary) CMO #2

*| npact Attenuator (Tenporary) CMO #2

Mobi | i zation (w o Autopay)

Mobi | i zation (w o Autopay) CMO 005 Road Closure Gate

Added Item (Dol lar)/ QIT Disincentive

Added Item (Dol lar)/ Cover Coat Materi al
Reduct i on,

CE Bid Itenms

Sanitary Facility

*Crosshol e Sonic Logging Testing CMO #3

Price

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
1, 400. 000
LF
43. 94000
8. 000
EACH
3, 913. 00000
1. 000
LS
4,500. 00000
1. 000
LS
16, 888. 19000
-2, 574. 400
DOL
1. 00000
-438. 690
DOL
1. 00000
CAT 0200  CURRENT AMT $
5. 000
EACH
1, 188. 00000
1. 000
EACH
5, 909. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

1, 400.
0. 000 0. 00
000

000

1, 400. 61,516. 00

8. 000
0. 000 0.00

8. 000 31, 304. 00

1. 000
0. 000 0. 00

1. 000 4, 500. 00

1. 000
0. 000 0.00

1. 000 16, 888. 19

0. 000
-2,574.
-2,574.

400
400

-2,574. 40
-2,574. 40

0. 000
690
690

-438. -438. 69

-438.

1,530,736.02 % 54,130.95% 1, 530, 736. 02

5. 000
0. 000 0. 00

5. 000 5, 940. 00

1. 000
0. 000 0.00
1. 000 5, 909. 00

1,542,585.02 % 54,130.95% 1, 542, 585. 02



